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TRVLL Landfill Capacity Improvements pvision

Background / Purpose: The Miramar Landfill is currently scheduled to closein the year 2011 giving
the City of San Diego approximately five years of landfill capacity until an alternative disposal option
becomes necessary. Given the difficulty of siting a new landfill and the loss of competition in the
region if the landfill closes, it isimperative that the City extend the life of the existing landfill for as
long as possible.

The five following projects could have significant impact on the landfill’ s closure date. Dueto limited
manpower requirements at this time they will be tracked collectively until such time that more
resources, planning and execution requirements are necessary.

Objective: Related Significant Aspects. Daily Cover, Greens Program

Target: Five year landfill life extension.
Target Completion Date(s): Various (see schedule)

Action Plan: Support multiple projects directly related to landfill capacity issues.
Responsible Person(s): Various (see schedule)
Resour ces Required: TBD per project scope (see schedule)

Environmental Performance Indicator (s): Increase in landfill capacity, increase in waste per
volume of landfill capacity.

Comments (including other expected benefitsor cost savings):
Baseline Data: Current closure date based on current operations and landfill limits.

Prepared by: Mark zu Hone, Environmental Management Representative
Reviewed by:  Assistant Deputy Director and Senior Staff

Approved by:  Steven F. Fontana, Deputy Environmenta Services Director
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EMP Schedule
Step Action ltems Responsibilities Role Schedule | Resour ces Required
1 | Purchase Tarping Machine | Rory Clay Lead Budget Approval
for use asdaily cover on Amanda Leos Support | Comp | Vendor Approva
landfill slopes. Tarping Machine
la | Train staff and implement | Rory Clay Lead Tarping Machine
use of machine Kevin Keene Support | Comp | Staff training time
Charles Hood Support
2 | Obtaining permission for LisaWood Lead Jul 06 | Permit approval
landfill height increase Steve Fontana Support process
Rory Clay Support
2a | The permit process will take the majority of FY 2006 to complete.
note
3 | Support Inter-Division WRED Lead Mar 05- | Proposal selection
effortsto site C&D Facility | Michael Thompson | Support | Apr 06 | Permit approval
on landfill. Rory Clay Support Site devel opment
Landfill Staff Support
3a | Proposal Acceptance Jul 05, — MCAS Approval Aug 05, - CEQA Approva Oct 05,
note | CIWMB Permit Apr 06, - Phase | construction May 06
4 | Support Inter-Divisional WRED Lead TBD | Local Enforcement
effortsin public tip-deck Rory Clay Support | pending | Agency approval
recycling pilot project. Michael Thompson | Support | approva | Contractor selection
Landfill Staff Support Bins
5 | Apply SCS Engineers Steven Fontana Lead TBD | SCSFina Report
recommendations for RDD Senior Staff Support due Jul 05.
landfill operations Complete
improvements if/when
applicable.
Comments:

WRED: Waste Reduction and Enforcement Division
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